


WATER STORAGE & RESERVOIRS



TRANSMISSION PIPELINES



ROADS & HIGHWAYS

FOR PLANNING, PROJECT CONTROLS & PMO TEAMS

YOUR PROJECT REQUIREMENTS. OUR SOLUTIONS & SUPPORT.

Offline Primavera P6 reporting, baseline audits and document control — built by a practising planner, running on your own PC.

SCHEDULYTICS

Project controls intelligence, from baseline to close-out

100% OFFLINE
Your schedule never leaves your computer

NO P6 LICENCE
Reads .XER and .XML exports directly

30-DAY FREE TRIAL
Full app from the Microsoft Store

STATUS
Issued for use

VERSION
v1.0.0 · October 2026

Your P6 schedule already holds the report. Schedulytics reads it.

Export the schedule you already maintain. Schedulytics reads it on your own computer and writes the deliverables your client, your director and your team ask for every reporting cycle — no copy-paste, no cloud upload, no Primavera licence on the reporting machine.



Offline by design

Processing runs on your PC. No account, no upload — and it keeps working without internet once activated.

No Primavera licence

Reads .XER and .XML exports directly, so reporting never ties up a P6 seat or a database connection.

Built by a planner


Designed by a planning and cost control engineer with 15+ years on EPC programmes in Saudi Arabia and the Gulf.

Progress Schedulytics SHEETS 03-04	Progress, earned value, S-curves, risk and delay reporting — five deliverables from one export.	AVAILABLE	**$24.75** ~~$99~~
Baseline Schedulytics SHEET 05	Baseline submittal audit: DCMA 14-point checks, Monte Carlo risk and a written review report.	AVAILABLE	**$24.75** ~~$99~~
PDCS Submittal System SHEET 06	RFI, NCR, submittal and transmittal registers with review turnaround KPIs, in your browser.	FREE	**Free**
Compare Update Schedulytics SHEET 07	Compares successive P6 updates and explains where — and why — the finish date moved.	IN DEVELOPMENT	–
Recovery Schedulytics SHEET 07	Schedule health scoring, human-approved logic fixes and recovery simulations.	IN DEVELOPMENT	–
Delay Schedulytics SHEET 07	Forensic delay analysis and time impact analysis for extension-of-time submissions.	IN DEVELOPMENT	–

SHEET 03 PROGRESS SCHEDULYTICS ● AVAILABLE

Your monthly progress report, built from the schedule itself.

Point it at a P6 .XML or .XER export — one project, or a folder of packages merged into a portfolio — and get five synchronised deliverables in under 15 seconds, in English, Arabic or Spanish.



1 WBS navigator
Drill from programme to package to activity — every chart follows.

2 Filters that cross-filter
Package, status, float band, discipline, location and dates.

3 Earned value at a glance
BAC, PV, EV, AC, CPI and SPI calculated from the export.

4 Earned schedule
SPI(t), SV(t) and a time-based forecast finish beside the P6 date.

5 Period-by-period trend
Schedule performance and variance for every reporting period.

$24.75 one-time

~~Regular $99~~ 75% OFF


— Perpetual licence, 2 devices
— Free 30-day trial first
— No subscription, ever

Microsoft Store ID · 9PJR22LWZFJ0

5	<15 SEC	3	1→n
synchronised deliverables per run	from export to finished files	report languages: English, العربية, Español	single project or merged multi-package portfolio

Five deliverables. One click.

Every file is written from the same calculation, so the board deck, the workbook and the report agree with each other — and with the schedule.



22-sheet Excel workbook

.XLSX

Linked, formatted analytics — opens in any Excel, no add-ins.

- Command Center
- WBS L1 / L2
- Activities Δ
- S-Curve
- Critical Path
- Look-Ahead 4/8/12W
- Manpower
- Delay Bands
- Monte Carlo
- DCMA 14
- 5×5 Risk
- Milestones
- MDR
- RFI
- NCR / HSE
- KPI Basis



Power BI pack


.PBIX

A 22-table relational dataset with a ready-built report — package, stage, float band and status slicers for portfolio drill-down.

Executive deck

.PPTX

19 management slides: delivery chain, plan vs actual, S-curve, slippage focus list, milestones and risk heatmap.



Delay & progress report

.DOCX

17 pages: contract information, S-curve, WBS slippage attribution, float concentration, DCMA logic check, Monte Carlo forecast and recovery scenarios. Also as PDF.

Interactive dashboard

.HTML

The browser app on the previous sheet — one self-contained file you can email to anyone.

Real outputs on sample data

SHEET 05 BASELINE SCHEDULYTICS ● AVAILABLE

Find what's wrong with a baseline before your client does.

Audit a contractor's baseline .XER — or a whole folder of package submittals — in under 10 seconds. It runs the DCMA 14-point assessment and a Monte Carlo risk analysis, then writes the review report for you.



1. **DCMA health grade** — Every check, every offending activity.
2. **Risk index** — One score for systemic schedule risk.
3. **Planned value S-curve** — Cost-loaded, monthly or weekly.
4. **Float distribution** — Critical, near-critical, high-float share.
5. **Budget by WBS** — Click a bar to drill into its children.
6. **Duration profile** — Activities too long to control.

DCMA 14-POINT · SAMPLE

8 / 14 checks passed — C

01 Missing logic	1.8%	PASS
02 Leads	0.4%	FAIL
03 Lags	7.2%	FAIL
04 Relationship types	91.6%	PASS
05 Hard constraints	3.1%	PASS
06 High float	11.4%	FAIL
07 Negative float	0.0%	PASS
08 High duration	4.2%	PASS
12 Critical path test	0.96	PASS

9 of 14 checks shown · sample data

.DOCX — Review report
15+ pages with approval banner, scorecard and offender tables.

.XLSX — Audit workbook
10+ tabs, one per check, ready to send back.

.HTML — Interactive view
The dashboard above, click-to-filter.

$24.75 one-time
~~Regular $99~~ 75% OFF

Store ID · 9PHV1LFVJ70J

schedulytics.app/baseline-schedulytics.html


DOCUMENT · VERSION	SHEET TITLE	SHEET	STATUS
SCH-CAT-2026 v1.0.0	BASELINE SCHEDULYTICS	05 / 10	● Available

SHEET 06 PDCS · DOCUMENT CONTROL ● FREE

FREE
NO SIGN-UP · OFFLINE

Every RFI, NCR and submittal, under one register.

The Project Document Control & Submittal Management System (PDCS) runs entirely in your browser. Issue submittals with consistent numbering, keep one duplicate-proof register per package, and see review turnaround at a glance.



14 REGISTERS BUILT IN

- RFI / WIR
- Shop drawings
- Material submittals
- Material inspection (MIR)
- Pre-qualification
- Reports
- Method statements
- Calculations
- Sample submittals
- Transmittals
- Technical submittals
- Site observations
- NCR
- Plans & ITP

CONFIGURABLE NUMBERING

RFI-A1-C-0001 Rev.0

[TYPE]-[PACKAGE]-[AREA]-[DISCIPLINE]-[SERIAL] Rev.[n] · area optional

Duplicate-proof register

Every number is issued once. Find a submittal, revise it, and the revision stays attached to its parent.

Review scanner & KPIs

Import review responses and follow turnaround, approval codes and overdue items on the executive dashboard.

19,326

RFIs logged by the register engine on a live multi-package infrastructure programme, across four contractor form types. All case-study data is anonymised.

Open it free

No account · nothing uploaded


schedulytics.app/Project_Documents_Control_Tool.html

SHEET 07 IN DEVELOPMENT

Next: the rest of the project lifecycle.

Three tools are in development for what happens after the baseline is approved — every update, every recovery plan, every delay claim. Register interest and early-access offers come to you first.

WHERE EACH TOOL SITS ACROSS A PROJECT



IN DEVELOPMENT

Compare Update Schedulytics

Designed to explain every movement between schedule updates.

— Compare 2 to 24 successive P6 updates against the baseline

— Separate progress slip from changes to logic, lags and calendars

— Track float erosion and critical-path drift, update by update

IN DEVELOPMENT

Recovery Schedulytics

Designed to turn a slipping schedule into a credible recovery plan.

— Score schedule health and propose logic fixes

— Every change waits for your approval

— Recovery scenarios on its own CPM engine

IN DEVELOPMENT

Delay Schedulytics

Designed for structured delay analysis behind extension-of-time submissions.

— Impacted As-Planned and Time Impact Analysis

— As-Planned vs As-Built and Windows analysis

— Built for planners preparing or reviewing claims

Register interest

Tell us which tool and the project type you'd use it on.

support@schedulytics.app

SHEET 08 LICENSING & PRICING

One licence. Yours to keep.
Try it free for 30 days.

No subscription. Install the full app from the Microsoft Store, run it on your own schedules for 30 days, then buy a perpetual key to remove the watermark from every output.

75% OFF

Progress Schedulytics

$24.75 one-time

Regular ~~$99~~

- ✓ Five deliverables per run
- ✓ Single project or merged portfolio
- ✓ English, Arabic, Spanish
- ✓ Perpetual licence, 2 devices

75% OFF

Baseline Schedulytics

$24.75 one-time

Regular ~~$99~~

- ✓ DCMA 14-point audit
- ✓ Monte Carlo risk analysis
- ✓ Single or multi-package
- ✓ Perpetual licence, 2 devices

PDCS Submittal System

Free

No account needed

- ✓ 14 document registers
- ✓ Configurable numbering
- ✓ Review turnaround KPIs
- ✓ Runs in your browser

What's included	Progress	Baseline	PDCS
Reads P6 .XER	✓	✓	–
Reads P6 .XML	✓	–	–
Single project and multi-package	✓	✓	✓
Excel workbook	22 sheets	10+ tabs	registers
Interactive HTML dashboard	✓	✓	web app
PowerPoint executive deck	✓	–	–
Word / PDF report	delay report	review report	–
Power BI pack	✓	–	–
DCMA 14-point assessment	✓	✓	–
Monte Carlo schedule risk	✓	✓	–
Earned value and S-curves	✓	planned S-curve	–
Report languages	EN · AR · ES	EN	EN

Do I need Primavera installed?

No. Export .XER or .XML from P6 once; Schedulytics reads the file on any Windows PC.

Does my schedule leave my computer?

No. All processing happens locally — nothing is uploaded, during the trial or after.

What does the trial include?

The full app for 30 days. Outputs carry a watermark until you activate a licence key.

Is it a subscription?

No. One payment, a perpetual licence for two devices. Prices in USD; Android versions are in testing.

Need it shaped to your project? We build that too.



FOUNDER & DEVELOPER

Mohammed Farooque Jawaid

SENIOR PLANNING & COST CONTROL SPECIALIST

Over 15 years of PMO and project controls work on water transmission pipelines, oil and gas facilities, infrastructure and industrial EPC programmes across Saudi Arabia and the Middle East. He built Schedulytics to take the manual spreadsheet work out of schedule reporting, baseline review and delay analysis.

- Civil Engineer
- MBA, Project Management
- 15+ years project controls
- KSA & GCC EPC

Custom report packs

Word, PowerPoint, Excel and Power BI outputs built to your employer's or consultant's own templates and branding.

P6 automation & audit engines

Bespoke checks, dashboards and reporting pipelines shaped around how your planning team actually works.

AI Training for Project Controls

Hands-on workshops showing planning and cost teams where AI saves real hours — and where it doesn't.

HOW A CUSTOM ENGAGEMENT RUNS

01

Scoping call

We look at your current reports, templates and the schedule exports you work from.

02

First output

A working sample on one of your own exports, in your own template.

03

Build

The full tool, adjusted until the output matches what your client expects.

04

Hand-over

Set up on your team's machines, with a walkthrough so they can run it alone.

Scoped on a call. Quoted by proposal.


Send a short description of the project and the outputs you need.

support@schedulytics.app

SCHEDULYTICS

Project controls intelligence, from baseline to close-out

PRODUCT CATALOGUE
2026-27 EDITION



YOUR NEXT REPORT STARTS HERE.

Install free, run it on your own P6 export, and keep everything it produces.

STEP 01

Install free

Get Progress or Baseline Schedulytics from the Microsoft Store — the full app, with a 30-day trial.

STEP 02

Run your own export

Point it at a real .XER or .XML from your project. Trial outputs carry a watermark.

STEP 03

Activate for life

Buy a perpetual key and paste it into the app. Clean outputs on two devices.

$24.75

SCAN · SCHEDULYTICS.APP

WEBSITE
schedulytics.app

EMAIL
support@schedulytics.app

PHONE & WHATSAPP
+91 92627 46271

LINKEDIN
/in/mohammed-farooque-jawaid

MICROSOFT STORE IDS
Progress 9PJR22LWZFJ0
Baseline 9PHV1LFVJ70J

LICENCE KEYS
mdfarooque2010.gumroad.com

Schedulytics™ is independent software developed by Mohammed Farooque Jawaid. Not affiliated with, endorsed by or sponsored by Oracle Corporation or Microsoft Corporation. Primavera and P6 are trademarks of Oracle Corporation, referenced only to describe file compatibility (.XER / .XML). Screens show real outputs on sample data.

© 2026 Schedulytics

SCH-CAT-2026 · v1.0.0